Ordinance Content

Ordinance #1

Introduction

Existing Conditions and Needs

Goals/Objectives/ Strategies

## Ordinance #2

Introduction

Goals/Objectives/ Strategies

Modal Plans

- Existing Conditions and Needs Summaries
- Revised Goals/ Objectives/Strategies
- System Maps
- Near & Far-term Projects

Funding Plan

WASHINGTON COUNTY OREGON

Ordinance #1

2013						
Feb	March	April	May	June	July	August

	Feb – March	April		May – June	July	August
Task	Refine goals, objectives and strategies	Develop draft ordinance	*File Ordinance*	Public review of ordinance	*Planning Commission Hearings*	*Board of County Commission Hearings*
Public	Partner meetings	Survey		Newsletters / Web questionnaire / Briefings		
Committees	ICC / CAC / Working Groups	ICC / CAC				

Washington County, Oregon

Ordinance #2

2013		2014		
May - July	Aug - Oct	Nov - Jan	Feb - April	May - Oct

Tasks

- Develop performance measures, modal plan scenarios, and review analysis
- Evaluate scenario performance and develop composite scenario and funding plan
- Adjust goals, objectives and strategies
- Prepare draft 2035 TSP
- Public review of draft plan
- File Ordinance
- Planning Commission Hearings
- Board of County Commission Hearings

Public Involvement: CAC, ICC, Community & Stakeholder Meetings, Open Houses

WASHINGTON COUNTY OREGON

Modal Plan Development

2013				
May	**June**	**July**	**Aug**	**Sept / Oct**

Tasks

May	June	July	Aug	Sept / Oct
Define corridors to be evaluated (up to 9 budgeted)	Perform baseline evaluations using selected performance measures	Develop alternative packages of solutions	Evaluate how alternatives perform, and recommend preferred solutions	
Establish baseline performance measures				Develop planning level total cost estimates

Coordination

CAC / ICC (May) CAC / ICC (July) CAC / ICC (Sept/Oct)