OPEN HOUSE
December 12, 2019

ESTIMATED PROJECT SCHEDULE

2018 2019 2020 2021 2022

Spring  Summer Fall Winter  Spring Summer Fall Winter  Spring Summer Fall Winter  Spring Summer Fall Winter  Spring Summer

Public Open Houses (OH)

Design

Permitting

Right of Way Acquisition Process

Bidding and Construction Contract

Construction
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APPROXIMATE WINDOW WHEN
FIRST OPEN TO THRU TRAFFIC

DATES ARE ESTIMATES AND SUBJECT TO CHANGE




