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Public Open Houses (OH)

Project Limits Determination,
Bicycle Facility Selection,

Engineering Studies & 30% Design

(BEGAN JULY 2014)

60% Design

90% Design

Final Design

Permitting

Right of Way Acquisition Process

Bidding and Construction Contract

Construction

COMPLETED TO BE COMPLETED

DATES ARE ESTIMATES AND SUBJECT TO CHANGE

Summer FallWinter Spring SummerOPEN HOUSE

June 25, 2019

2017 2019
Fall WinterSpring

2018
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2020
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