
Project Schedule
Roy Rogers Road Improvements

Spring Summer Fall Winter Spring Summer Fall Winter Spring
2016 2017 2018

Public Open Houses

30% Design

50% Design

Permits

Right-of-Way

Final Design  
(75% to 100%)

Bidding

Construction Summer 2018 to late 2019


