


Cedar Hills Blvd improvements at Sunset Highway (US 26) interchange

Status update for URMD – September 2016



Status

ODOT, Washington County, City of Beaverton, and Peterkort Corporation are working on an agreement to design and construct a traffic signal at the south interchange.

- The agreement revisions are in the second round of review
- Each party will likely contribute \$200,000.
- Washington County will contribute \$200,000 (plus the cost of sidewalk along the east side of Cedar Hills)
- Washington County will hire the design consultant, prepare plans, and manage the construction.

Scope

The project may include, but is not limited to the following elements:

- Install a traffic signal at the eastbound ramp terminus at Cedar Hills Blvd.
- Interconnect and coordinate the timing of the new ramp signal with the existing traffic signal at Butner Rd.
- Construct curb, gutter, and sidewalk as needed to accommodate the new ramp signal and geometric configuration (not shown on map)

Schedule

The schedule is preliminary and may vary for many reasons; however it is tentatively shaping up as follows:

- Finalize the agreement [February 2017]
- Finalize the plans and advertise for bid [January 2018]
- Finish Construction [August 2018]