

## 121st Avenue

## **Tippitt Place to Whistlers Loop**



## **Project Schedule**

2019		2020												2021											2022							
Sep Oct Nov	Dec Ja	n Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
		DESIG	GN DEV	ELOPI	MENT																											
x Open House	x Open House											x Open House																				
		RIGHT-OF-WAY ACQUISITION																														
		BID																														
																						RUCTIO			1							
																			Durati	ion dep	ender	nt on d	esign (	details								

Dates Approximate