

Project Schedule

2020 2019 Aug Sept Oct Nov Dec Feb Mar Apr May Jun Jul Aug Sept Oct Jan **YOU ARE HERE I**



Design

Bidding

Open House

Construction

Permits/Right-of-Way

Road Closure (3 Months)



May

Jun

Jul