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MEETING AGENDA (MEETING #5) 

DATE:      March 20, 2023 

TIME:      5:00 p.m. – 6:30 p.m.  

MEETING LINK:    https://us02web.zoom.us/j/83900666431 

Join via phone (audio only): 346‐248‐7799; Webinar ID: 839 0066 6431

Meeting Purpose 

• Welcome new members  

• Project background/context/schedule 

• Right of Way (ROW) update 

• Action: select preferred trail alignment 

• Bridge and cross‐section criteria 

• Introduce outline for ownership, operations and maintenance framework 

• Public Comment 

• Share next steps 

 

TIME  SUBJECT  QUESTIONS/OBJECTIVES 

5:00  Welcome and Introductions  Welcome new members/alternates 

5:05  Project background/context/schedule  Review 

5:10  Right of Way (ROW) update  Information 

5:25  Select preferred trail alignment 

Action: consider approval of CCRT TAC 

recommendation of “center alignment with 

additional analysis for bridge/trestle at Dairy Creek” 

5:40  Bridge and cross‐section criteria 
Information/provide direction to project team for 

bridge and/or cross‐section criteria 

6:05 
Introduce outline of ownership, 

operations and maintenance framework 

Information/discussion 

6:20  Public comment  Up to 3 minutes allowed for public comment 

6:25  Next steps  Overview of EOSC schedule 

6:30  Adjourn   



 

 

 

Meeting Materials  

 CCRT Preferred Alignment – CCRT TAC recommendation 

 Bridge tradeoff summary 

 CCRT EOSC Meeting #4 Summary 
 

EOSC Representatives 

  Agency/ 

Jurisdiction 

Position  Designated Member 

Voting 

Members: 

Forest Grove  Mayor or 

Council Member 

Councilor Michael Marshall 

Alternate – TBD  

Cornelius  Mayor or 

Council Member 

Mayor Jef Dalin 

Alternate – John Colgan 

Hillsboro  Mayor or 

Council Member 

Councilor Beach Pace 

Alternate – Councilor Kipperlyn Sinclair 

Washington 

County 

County 

Commissioner  

Commissioner Jerry Willey 

Alternate – Chair Kathryn Harrington 

 

Ex Officio 

Members: 

TriMet  General Manager 

or designee 

Executive Director of Public Affairs JC Vannatta 

Alternate – Tom Markgraf 

Metro  Metro Councilor 

District 4 

Councilor Juan Carlos Gonzalez 

Alternate – Jon Blasher  

ODOT 

Region 1 

Region Manager  Rian Windsheimer  

Alternate ‐ Chris Ford 

State 

Representative  

District 29 

Representative 

Representative Susan McClain 
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Bridge Decision Tradeoffs 

 

Project Goal Existing Trestle Replacement Bridge 

Safety - Timber piles obscure sight lines 
- Susceptible to fire 
- Susceptible to earthquake damage 

(liquefaction) 

- Longer spans enhance visibility under and 
around bridge  

- Resilient to fire 
- Resilient to earthquake damage (liquefaction) 

Maintenance - Routine maintenance needs include re‐
coating timber, mitigation of decay and 
infestations 

- Seasonal maintenance required to remove 
debris from span over Dairy Creek 

- Repair of creek banks required after high 
flow events 

- Materials (e.g. concrete, steel) for structure(s) 
that require minimal maintenance 

- Resistant to decay and infestations 
- Higher clearance over Dairy Creek will prevent 

debris accumulation on structure 
- Foundations designs would account for long‐

term creek bank erosion and require minimal 
maintenance 

Cost - $1.7m to $2.6m construction cost 
- Higher operating and maintenance costs 

- $1.7m to $3.4m construction cost 
- Lower operating and maintenance costs 

Service Life - Uncertain ‐ dependent on maintenance 
and environmental factors 

- 75 year minimum 

Future High‐Capacity 
Transit 

- Full removal anticipated - May be able to locate to avoid HCT alignment 
- Could re‐use longer spans on new foundations 

Environment - Existing conditions maintained - Improved creek flow provides long‐term benefit 
by mitigating scour and erosion 

 



 

 
Department of Land Use & Transportation 

Long Range Planning 
155 N First Avenue, Suite 350, MS 14, Hillsboro, OR 97124-3072 

phone: 503-846-3519 • fax: 503-846-4412 
www.washingtoncountyor.gov/lut  

 
    

 
COUNCIL CREEK REGIONAL TRAIL 

ELECTED OFFICIALS STEERING COMMITTEE MEETING #4 
MEETING SUMMARY 

January 23, 5:00 PM‐6:30 PM 
Zoom Virtual Meeting 

 
Voting Members Present  Ex Officio Representatives 
Commissioner Jerry Willey, Washington County,   Tom Markgraf, TriMet Alternate 
(Committee Chair)  Councilor Juan Carlos Gonzalez, Metro 
Mayor Jef Dalin, City of Cornelius  Glen Bolen, ODOT Alternate substitute 
Councilor Beach Pace, City of Hillsboro    

Not represented: 
City of Forest Grove 
State Representative 

 
Attendees   
Victor (interpreter) 
Lake McTighe, Metro  
Jon Blasher, Metro 
Joe Recker, TriMet 
Gregory Skillman, TriMet 
Peter Brandom, City of Cornelius  
Luis Hernandez, City of Cornelius 
Ryan Ruggiero, Metro 
Nick Baker 
Matt Meier, Washington County  

Adrian Esteban, Alta Planning + Design 
Julie Sosnovske, Washington County 
Megan McKibben, Washington County 
Stephen Roberts, Washington County 
Erin Wardell, Washington County 
Dyami Valentine, Washington County 
Emily Brown, Washington County 
Marla Vik, Washington County 
Russell Knoebel, Washington County 
Andy Morris, Washington County 

Welcome and Introductions 

Committee Chair Jerry Willey thanked everyone for taking time to join tonight. Others on the call include Ex 
Officio members Tom Markgraf of TriMet, Juan Carlos González and Jon Blasher of Metro, and Glen Bolen 
of ODOT. Thank you all for being here. Beach is having technical issues, but still trying to join.  

Project Background and Context   

Julie Sosnovske, Senior Transportation Planner provided background and context and a schedule update.  

While the CCRT is centered around Hillsboro, Cornelius, and Forest, it will also go north/south eventually. It 
is part of a planned regional trail network connecting the Oregon Coast and the Portland metropolitan 
region. CCRT is being planned to serve both transportation and recreational purposes, connecting to the 
MAX light rail station in downtown Hillsboro and into Forest Grove near Pacific University. It runs about ¼ 
mile north of TV Hwy.  

Timeline and funding: 

CCRT is currently in the preliminary design phase, using a $1.5 million Regional Flexible Fund Allocation 
(RFFA) grant from Metro, planning to complete this phase of the project by the end of the year, December 
2023. We have also received a $17.5 million RAISE grant from the US Dept. of Transportation. Our original 
plan for that grant was to start final design in 2024. Recent conversations with Federal Hwy. Administration 
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have indicated that’s not what is expected of us – they expect us to obligate for construction in September 
2024, so our timeline is compressed. We have some concern about this newly shortened timeline; we need 
to continue making progress as quickly as we can. We are planning for project opening by 2029.  

More recently, we received another $6.3 million RFFA grant for enhanced crossings.  

Questions on timeline or schedule? No questions. 

We have four major phases linked to key decisions for this project. We’ve been working on Phases 1 and 2: 
We’re quickly moving into the Select Preferred Alternative phase and need to make a selection at our next 
meeting.  We’ll then move into Design and Engineering and the Corridor Plan Delivery and Implementation.  

Julie provided a summary of the committee’s work to date for new members and alternates: We agreed on 
a committee charter which established membership and the committee’s role. Voting members are the 
three cities (Forest Grove, Cornelius, Hillsboro) as well as Washington County – jurisdictions that touch the 
trail and are most impacted by the trail. Metro, TriMet, ODOT, and Representative Susan McLain are also 
included with full participation but are represented as Ex Officio within the organizational structure. 

  
Key missions for this group:  

 Select a preferred alternative (which we’ve been leading up to) – next meeting in February.  

 Agree on a corridor implementation plan (ownership, maintenance, operations).  

 Support advancement of a preferred alternative with a unified voice to the community and 
agencies they work with.  

 
Work done by this committee so far:  

 Project vision, goals, and design objectives.  

 Reviewed corridor opportunities and current constraints. We’ve shared a lot of information and 
details about the corridor that we’ll want to consider as we move into selecting a preferred 
alternative. 

 We also approved an approach to trail alternatives development (1st tier, 2nd tier). 
 
We have three committees for this project (SAC, TAC, EOSC).  

 Stakeholder advisory committee (SAC) met on December 6 and will meet again after we choose our 
preferred alignment.  

 Technical advisory committee (TAC) met on Jan. 11. Provide support and technical 
recommendations to this group. Will recommend preferred alignment on Feb. 8. 

 We held an open house at the Cornelius library on Jan. 19 specifically geared toward neighbors. We 
sent out mailers to owners and residents adjacent to the right of way. We had a good turnout. 
Forty people signed in, more than that likely attended.  
 

Metro Corridor Tiers – draft map from the High‐Capacity Transit Study. Prioritized HCT corridors 
regionwide.  

 Tier 1 corridor on TV Hwy, where we’ve had funding from a grant to look at adding bus rapid transit 
there. It’s considered a Tier 1 corridor there because it’s being actively developed.  

 Tier 4 corridor about ¼ mile north, we have the CCRT regional corridor that we’re talking about (the 
railroad alignment that we’re proposing putting a trail on). Metro’s staff indicates it’s not ripe for 
HCT in this alignment until after this Regional Transportation Plan (RTP) period (ending in 2045). 
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Since TV Hwy is a high priority, HCT won’t be added in the CCRT corridor until after 2045. We wanted to 
share this information with you because we thought it would be relevant to this study. Any questions? 
None. 
 
Right of way (ROW) update:  

 Owned by ODOT Rail Division.  

 Portland & Western (PNWR) has a permanent easement on the corridor, but hasn’t run freight 
there since 2015.  

 Filed for Exempt Abandonment January 6, 2023, PNWR filed the paperwork with the Surface 
Transportation Board.  

 Next steps: 
o Surface Transportation Board publishes a notice in Federal Register by Jan. 26, which is this 

week.  
o Abandonment can be complete 30 days later 

 
Abandonment is complete when PNWR submits “Release of Easement” form, which can be 30 days after 
publication of the notice – Feb 25th or later.  

 PNWR has the right and ability to salvage materials from the railroad corridor. They own the 
switches, steel, ties, equipment at intersections, etc.  

 They’ve been vague about their intentions, so we don’t know what they plan to take or when they 
plan to submit that release of easement form.  
 

It’s possible that they just want out. The railway has been poorly maintained, work would be required of 
them if they choose to retrieve and salvage materials, so they may not opt for this, but we don’t know. 
We’ll have to wait and see.  
 
County staff is currently in discussion with partners re: ROW ownership.  

 County leadership has not indicated a desire to own the ROW corridor.  

 TriMet has indicated that they would like to own the ROW corridor.  
 

We’re in discussions with other partners, too – cities – to determine who will own the corridor and what 
such an arrangement would look like.  
 
Tom Markgraf – I think you all know ‐ TriMet’s interested. We want to be a good partner on this. We’ll have 
to allow time to take to our Board. We also know that you would like us to cosign a letter to send to ODOT 
indicating that we’re ready to go.  
 
Julie ‐ County and TriMet will need to submit a joint letter to ODOT Rail Department of Administrative 
Services (DAS) expressing interest in the corridor. Submitting that letter buys us some time ‐ they won’t 
surplus and dispose of the corridor without more interaction with us. That’s something that needs to 
happen relatively quickly. We’ve had some conversations about possibly creating a memorandum of 
understanding (MOU) with that – if TriMet takes the corridor, the cities and the county have possibly 
different, conflicting interests in the corridor so we want to make sure that we’re all on the same page.  
 
Tom – letter off in next couple of weeks? Julie ‐ yes, I think so. 
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Tom – That makes sense to me. Is there a cost involved? How much money is required? Is there an 
analysis/assessment required? Isn’t there a state statute that says if there’s a transfer of property of costing 
more than $100,000 there has to be an assessment? 
 
Julie – yes, I will tell you what I know based on what TriMet staff told us (because TriMet has a lot more 
experience with this type of corridor than we do). There will be an assessment, but it’s also weighed by 
encumbrances. PGE easements, and other things that balance against the assessment. It’s likely that clean‐
up will be required due to railroad ties likely contaminated with creosote. There will be conversations about 
who’s responsible for what. There may be money required; there may not be. ODOT got ROW as payment 
for back taxes that BNSF hadn’t paid. ODOT got the right of way in trade, so they didn’t pay and there are a 
lot of questions about this. We are investigating and trying to learn.  
 
Tom ‐ I think ODOT can’t let the railroad take the ballasts and such out until the railroad has a quit claim or 
quit deed. I think that’s a logistical thing that the railroad has to figure out so I’m not worried about that, 
but it’s a logistical thing that the railroad has to figure out.  
 
Julie ‐ as I understood it, because railroad is responsible for maintenance of the ROW, they need to let 
ODOT know when they’re done and out.  
 
Mayor Dalin‐ you were mentioning the railroad’s opportunity to remove items from the right‐of‐way. How 
does that fall with the improved crossings (thinking of Hwy. 47 where county, city of Forest Grove, and 
ODOT have recently enhanced the crossing)? The new equipment there – that’s not railroad property, is it?  
 
Julie – I think it actually is, but as I understood, the railroad may not want to retrieve those materials 
because they would need to repair the intersection back to useable form. What we expect the railroad to 
take are switches, things that are easy to take. [The crossing equipment and rails under the intersection] 
would not be easy to take.  
 
Mayor Dalin – it’s interesting because Forest Grove or ODOT has already paved over the rails in the 
intersection…We may not need to worry about the creosote, because this railroad has been so poorly 
maintained, there isn’t much creosote left on the ties 
 
Julie – I hope you’re right. I saw an estimate for the Salmonberry trail that removal of ties might be $15 
each and they would have to be taken out to the Dalles or Arlington to dispose of them. 
 
Mayor Dalin – I would say that the Salmonberry is in better shape than this based on my hikes on the 
Salmonberry.  
 
Councilor Gonzalez – I’m thrilled that the abandonment is moving forward. I know that folks have worked 
very hard– our DC delegation – to try and get this expedited.  We know that railroads are on their own 
timelines. The fact that we are at this stage is great! Grateful for congressional delegation. Last mtg: made 
comments about supporting the alignment that is most cost effective and the one that could make the best 
trail design. I’m really excited about TriMet expressing support and the fact that the county and partners 
are working toward the terms of that partnership. Specifically, that there is a future for HCT. Anyone in this 
part of the region ‐ we get questions – when is Max coming to Forest Grove and Cornelius? I think it is 
important for us to be able to act swiftly; to be able to preserve that future opportunity. I, and Metro staff 
especially, really want to make sure that banking that investment into the future does not pre‐empt us 
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from the making of an amazing trail given our goals, especially with the resources that we’ve been able to 
secure. There’s strong alignment at Metro with this project. I am in full support of our direction, and I am 
really happy that I get to call in to chat about this. Thank you.  
 
Tom – I want to thank the councilor for his last comments. That’s absolutely right. When a corridor 
becomes available, it’s really important to grab it quick and hold it for the future, and make sure that any 
improvements you make don’t jeopardize the ability to turn it into a transit corridor later on. We’ve seen 
that elsewhere in the United States – corridors become available, and then they disappear and there are 
huge losses because it’s so hard to get a corridor. He is right. Get it and bank it. In 25 years, when the region 
is doubled in size, we may need another light rail line going to Forest Grove. Make sure corridor is 
preserved so that it can’t be misinterpreted over time. You don’t want to put structures in it. You don’t 
want it to be looked at as a park because under today’s regulations, that would just kill us. Regulations will 
change over time, but my team has been saying to me – that we’re going to need to make sure it can’t be 
looked at as a park, that in the IGA we’re going to put in language that says this is a transit corridor, that in 
the future we’re going to turn it into – whatever it’s going to be, BRT or light rail – I don’t know what it’s 
going to be – but we need to make sure that language protects it.  
 
Julie – yes, it is identified as HCT corridor on Regional Transportation Plan, which is one thing that protects 
it as a transportation corridor. We are very mindful of those issues. 
 
Julie ‐ We’ve all been waiting a long time for this. It’s exciting that the railroad is moving forward. I’m going 
to pass it on Adrian, our consultant. He will talk with us about alignment alternatives.  
 
Adrian – As a refresh, I’ll describe the work we’ve accomplished to date before looking at the analysis that 
my team has done. We’ve looked at the entire corridor, identifying constraints (powerline easement, 
existing trees, encroachments, existing culverts, sensitive lands – wetlands, bodies of water that we 
cross…). We looked at was how to determine the best alignment? We looked at two tiers. The first tier: we 
prioritized trail implementation. What is best for this trail? We broke the corridor into six segments that 
were similar in nature in terms of the constraints that we’re dealing with. The second tier: what are 
opportunities to optimize the trail looking at the future of high capacity transit. That gave us lenses. NEXT 
STEPS: we shared with you three alignments (north/center/south). We looked at the constraints segment 
by segment to assess and rank each alignment alternative so we could weigh each option compared to 
others. For example, we looked at structures – structures [in the right‐of‐way] have more weight than 
having to remove a tree.  
 
What we learned after taking a look at cost, useability, trail user safety and comfort, environmental 
impacts, schedule implications, right‐of‐way implications, and utility implications: the center alignment, 
where the railroad currently exists, has least amount of impacts. There are no power lines, no trees to 
remove. Slide graphic shows scored alignments for each segment. We did a lot of data analysis around it.  
 
Here, I’ll really focus on a summary: 
 
Segment 1. Council Creek is the major constraint, from the south side and goes over to the north side. Any 
change in alignment would affect the creek itself. That’s obviously a high impact cost for permitting, 
environmental impacts, potential need for structures if we select north or south alignment. As you can see, 
the center has a score of zero as there’s really no impact to stay on the current alignment of the railroad 
but there are big impacts if we move north or south.  
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Segment 2. Impacts are there, but they’re not a major as we saw in Segment 1. We do have culverts and 
power poles that would need to be moved (and possibly culverts extended) if we have to shift to the north. 
There are some encroachments (buildings in the right‐of‐way that would need to move out of the right‐of‐
way) to the south. Those are more political, and there would be a need to deal with the public for those. 
There are also some culverts that would need to be extended, but it’s move of a public relations issue than 
a cost issue for those – but it is something that we would have to manage. 
 
Segment 3. Again, smaller issues that we would need to deal with. Obviously, the center alignment is still 
the preferred alignment there. On the north, we’ve got power poles and culvert extensions whereas the 
south has trees in the right‐of‐way, some encroachments. Again, more public relations. What we've heard 
from the public is they don’t want us to remove trees if there’s going to be a trail there.  
 
Segment 4. Jobe’s Ditch area. There are constraints to the north – new structures would be required to deal 
with the ditch. Moving off the center would increase cost to the environment and have cost and schedule 
impacts due to the need for structures. 
 
Segment 5. This is one that is not as clear. The center alignment is still lowest, but there are implications 
depending on our choice.  This is the location of Dairy Creek, so obviously that is a major constraint here. 
Even with the center alignment, we will need to be either repair or replacement of the structure within this 
segment.  Our team will look at what is the impact to cost if we rehab the existing structure vs. constructing 
a new one in the same alignment? Is it better to move to one side or the other of the corridor? Even though 
the center alignment is already there, the existing infrastructure is not to the level it needs to be.  
 
Segment 6. We see fewer impacts to the north or south. We have some power pole conflicts, parallel 
access roads that would need to be potentially dealt with. In the south, again we have some encroachment 
issues and tree removal. Scores are not very high when you look at north or south.  
 
This is an overall look at the corridor. Before we move on, are there any questions about the summary of 
our assessment of the alignments?  
 
Councilor Gonzalez‐ leaning into most cost‐effective option for trail alignment, important to communicate 
(to property owners) as much as possible. Wherever there’s an ownership or property line issue, it’s 
important to share that even if we don’t make changes now – looking forward 10, 15, 20, 25 years – [we 
need to talk about] whatever kind of conflict that might cause in the future. That’s incredibly important. For 
the county, TriMet, whoever is doing work on the right‐of‐way right now, it seems like a good opportunity 
to communicate especially seeing how the green lines here seem to show that it makes the most sense to 
keep to the center. That’s a friendly recommendation: keep to center, but work to plan for future use of 
north/south alignments.   
 
Mayor Dalin – concern from a community member about a note from a jurisdiction indicating that they may 
want to seek legal counsel as they have encroachments into the right of way.   
 
Julie ‐ I’m not aware of anything like that. What they may be referring to: we did have a neighborhood 
meeting last Thursday night, and we did have roll plots that did show where the right‐of‐way is on aerial 
photos. Attendees were finding their properties and some identified their own encroachments, but there 
was no notification that anyone needed legal representation. 
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Mayor Dalin – I will follow up with the property owner, ask if I can get a copy of the letter.  
 
Julie ‐ One thing that we have heard: an attorney has sent out letters to neighbors, telling them that they 
may have reversionary rights and telling them that the right‐of‐way is theirs. We don’t believe that’s true; 
we believe that ODOT owns the right‐of‐way, but there are people receiving advice from an attorney and 
being signed on to a lawsuit. Perhaps this is what the individual was referring to. 
 
Adrian ‐ trail alignment evaluation summary. The center alignment appears to be optimal for best meeting 
Tier 1 criteria. We recognize that in Segments 2, 3, and 6 – they had fewer/less severe impacts as other 
segments. We recognize those as opportunities to consider Tier 2 criteria in areas where there isn’t as 
much difference between alternatives. It’s possible that we’ll have a hybrid alignment with most sections 
centered but moving north or south in some areas. Another thing is the cost of removing of existing rails 
and dealing with environmental hazards is a risk we can’t quantify at this time. We don’t know yet what the 
railroad will take or leave behind, or the environmental impacts so we’re really assuming a center 
alignment will be best. 
 
Julie ‐ now is an opportunity for discussion. We included more detail in your packet. Adrian and his team 
did an extensive evaluation. As you can see, this was really a summary of the results. If you have comments, 
please share. We will be refining the analysis if there are adjustments that need to be made and asking the 
TAC to recommend a preferred alternative prior to our next meeting.  
 
Chair Willey – I think it’s interesting that we’re talking about ROW and the next steps. I’m looking forward 
to doing that. I’d like to hear from people on this call to hear opinions about what is the best option overall. 
It’s intriguing – people who have infringed on row – if we go with center alignment and they haven’t 
infringed on the middle, would we require them to move their encroachments? 
 
Mayor Dalin – I’d like to understand more – we were allowing 140 – 220 thousand pound cars/rail 
equipment to cross the bridge up until a couple years ago, but now we’re concerned about safety for 
people to walk on it.  
 
Adrian ‐ concerns are not about the structure now, but about how long it will last. If we upgrade to current 
standards, what will that mean? It hasn’t been used for about 8 years, but it was built 50 years ago(?). It’s 
something we’ll have to look at from a safety standpoint – what is the lifespan of that structure?  
 
Mayor Dalin – yes, important. Goes into today/tomorrow/future cost – the feasibility of getting the trail 
done in the near term, and if we did that, what will our future bill be. Nothing will be cheaper in the future. 
That is absolutely something that we need to understand going forward. That is not Cornelius today, but 
that is part of Cornelius in the future. 
 
Adrian – just to let you know, part of the assessment to be done in the future is presenting cost information 
and tradeoffs ‐ looking at the cost of using what’s there vs. building new; using the same location vs. 
moving to a new location. That’s all part of the work. 
 
Chair Willey – returning to conversation about rail removal. I sit on Salmonberry trail committee as well… 
we are talking about the connection we are going to be pulling up the steel and rails – it wasn’t going to be 
cost prohibitive. It looked like the salvage would be close to net sum zero… 
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Julie – we just don’t know what they’re going to leave. County capital projects staff said on Banks Vernonia 
trail, it was close to a break‐even situation or it didn’t cost us too much due to salvage value. It’s hard to 
tell. 
 
Chair Willey – back a slide, looking at recommended preferred option for segments 2,3, and 6: we’d be 
potentially talking about 2 variables there, am I understanding that correctly? We wouldn’t necessarily be 
picking up the rails and going right down the rail line? 
 
Adrian – We had two tiers, one what’s best for the trail. Two, could we have a bigger corridor for future 
HCT? In segments 2,3, and 6, there are limited impacts to the north and south. Are there opportunities in 
different segments to choose different alignments that are palatable, that won’t cause a major increase to 
cost? I want to make sure that we go back and look at tier 2 and high‐capacity transit in the future, and 
identify opportunities there. The analysis says that the center is the best option if we want to minimize 
impacts now. If we’re able to deal with impacts now in segments 2,3, and 6, those would be opportunities. 
 
Chair Willey – if HCT consideration isn’t avail until 2045 – 22 years from now – let’s move ahead with our 
cost alternative that allows us to develop the trail as quick and most efficiently as possible (and financially 
efficiently) as possible. I’d like us to move ahead on the consideration. I’d like us to move ahead with the 
option that gets us there as efficiently as possible.  
 
Tom – I appreciate those comments. it sounds like the alignment will be in the center, but as I said earlier, 
my concern is language in the IGA that makes it clear that this is a HCT corridor, that it does not become a 
park. We have some time to figure out the IGA so that we can avoid that pitfall, but it’s absolutely critical 
that the language is clear.  
 
Glen – I concur, from a transportation standpoint. This, in the near‐term and long‐term, is an important 
transportation investment. You can mess up a transportation investment when you get the wrong funds 
involved.  
 
Councilor Gonzalez – Not ready to make a decision yet. Opportunity cost of green and yellow – leaning 
toward green alignment, but it depends –how much more would it cost to do just a little bit more on an 
alternative alignment to make a payment toward the future; what it could look like to preserve that 
flexibility for the future? 
 
Julie – we won’t have cost info. We’re trying to quantify the impacts and translate everything into impacts 
by points (impact score) because we won’t know the costs. Some of the costs won’t be financially 
quantifiable. What more information do you want from us in order to be able to make a decision at our 
next meeting?  Another thing we don’t know is what the right transit alignment will be. If we put the trail 
alignment on the north or south, is that even going to help us? 
 
Councilor Gonzalez ‐ Thank you. I would like to be able to talk with staff at Metro. Not ready to make a 
decision without talking to folks who know the details a little better. We’re comfortable and confident with 
the current direction. Still, it’s that future unknown: question – how willing are we to invest in that future 
flexibility? If we’re not going to have that information now, we’ll just have to make the decision based on 
what we know. I’ll do whatever I can, or whatever Metro can, to get us there, but like many of us I would 
like to have ALL the information but that’s probably not going to be possible.  
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Mayor Dalin ‐ when I look through the segments and the work that we do to make a trail, I think our largest 
opportunity really exists in segment 5. If we end up doing a replacement of the trestle, then it’s a question 
of how do we best align the trestle to best function in the future for HCT or to be expanded to support 
those dual purposes. I think it’s less of a question unless you’re looking at grading/culverts along the way, I 
don’t think we can build anything horrible that’s hard to undo except the trestle.   
 
Adrian ‐ looking 20‐25 years down the road, asphalt will be degraded and at that point a lot of the trail will 
be in need of renovation. There will have to be an investment made in 25 years. At that point, realigning it 
in segments once we know better about what HCT will do, that’s going to be an option. The trestle is the 
most high‐cost item on this trail. As we’re looking at what we want to do for the future, even though there 
is more impact to the north or south if you look at the numbers, does it make sense to make the 
investment at this point to move the alignment out of the way so that when HCT is added in 25 years, the 
trail alignment can remain in its location without having to remove something that was either rehabilitated 
or newly installed for this trail? The trestle really does provide an opportunity to decide which side of the 
corridor might be best suited to HCT, and push the trestle to one side or another to allow future transit.  
 
Julie – conversations about this with TriMet will be ongoing. We would want to work with TriMet on that to 
make sure that if we move it, wherever we move it doesn’t make it more difficult for them to later come in. 
Maybe we use the current trestle, and make sure that we’re not making it hard to later go in and add 
transit… 
 
Mayor Dalin– following up – yes! Tom’s comment – make sure that we don’t write something into the IGA 
that ends up handcuffing us in the future. We’d like to have the option in 10‐20 years to revisit HCT. 
 
Chair Willey –when we start talking HCT, whether bus or extension of light rail, we’re going to be using the 
entire 60 ft. space. there will be a lot of improvements and construction that’s going to be required over 
the entire 6 mile path there for the full 60 ft row. I’m advocating for least cost, most efficient alternative – 
let’s stay in the middle of the lane here and not try to anticipate what HCT or light rail looks like 20 years 
from now. Get this in place and enjoy this for 20 years before we get too mixed up in the complexities of 
what might be 20 years from now.  
 
Mayor Dalin –Don’t build something that’s going to be an artifact that we’re going to regret in 25 yrs. That 
really comes down to Segment 5. As long as we preserve our rights for the 60 ft right‐of‐way for the future, 
we have options. We’re on Tier 1 with BRT, and we’re on Tier 4 for HCT with this one.  In the last years, the 
BRT has really become a (flexible, easy, accessible) higher priority option. Let’s not close off future 
opportunities, but let’s keep in mind that 20 years from now people might work from home and wonder 
why we built all this HCT… 
 
Councilor Pace –Thank you so much for all of the set‐up and the notes. If you’re asking for opinion, I’m 
leaning toward the center. Let’s not hamstring another organization in the future. I appreciate the prep and 
the conversation that I’ve heard so far.  
 
Chair Willey – thanks for joining from DC. Please reach out to Julie if you have any questions. Do we now 
take this to public comment?  
 
No hands raised.  
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Julie – Next steps: 

 TAC is coming up, they will be recommending a preferred alignment to this committee.  

 Next committee meeting on calendar mid‐February, when we’ll be selecting a preferred alignment.  

 April ‐ online open house, an in‐person open house, and a survey 
o What kind of amenities do you want to see? 
o Where do you want access to the trail? 
o What kinds of things will make it safe?  

 Future meetings:  
o 1‐2 month break after choosing a preferred alignment 
o corridor delivery and implementation plan, right‐of‐way ownership and maintenance 

 who’s going to be taking care of it?  
 How are we going to maintain and operate the trail?  

 
Chair Willey ‐ question about whether or not folks up and down the rail line have infringed on the right‐of‐
way. If there’s a legal process, what does that look like? Will that push us back on our timeline? 
 
Julie – may depend on chosen alignment. If we select something other than the center alignment, this 
problem will become more immediate but if we choose the center alignment, that’s up to whoever owns it 
and the IGA. 
 
Tom – TriMet would need to decide whether to address, and we’ve done that before.  
 
Glen – some jurisdictions and/or developers put in a nice fence or rock wall as part of the project. 
Sometimes it’s easier to just build them a new driveway as part of the project. 
 
Councilor Pace – is there any compensation provided? To help people who have to move a shed? 
 
Julie – we haven’t talked about this, and it may not be necessary. If light rail came in, we would likely need 
every inch of the right‐of‐way and this would become an immediate issue. Now, if we’re going down the 
center, it might not be an issue.  
 
Julie – at last week’s open house, people realized that their fences may be in right of way. A number of 
people were kind of surprised to learn that where their fence was wasn’t actually where their property line 
was. We didn’t go farther than just letting them know.  
 
Julie – staff will be calling around to set up a February date. Hoping to have everyone present. We will 
present the TAC’s recommendation and hopefully then be able to make this decision and go from there.  
 
Chair Willey – I would encourage you all – if you have any questions – please reach out to Julie. Any other 
comments? No hands. That’s it! Thank you, everyone.  
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