



CEDAR HILLS U.S. HWY 26 INTERSECTION

WASHINGTON COUNTY
OREGON



DEPARTMENT OF
LAND USE & TRANSPORTATION

SCHEDULE*

Design

September 2017 through August 2018

Bid

September 2018

Construction

October 2018 through December 2018

Final paving completion in April 2019

*Dates are subject to change

FUNDING

This project is made possible through a partnership between:

- Oregon Department of Transportation
- Washington County
- City of Beaverton
- J. Peterkort and Company